

Communication

Date	02 October 2026
Team ID	SWTID-2026-4644
Project Name	FitBuddy
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp/Google Meet	Team Members	Daily progress and task update
2	Progress Update	Weekly	WhatsApp/Email	Team Members	Weekly progress tracking
3	Issue / Bug Discussion	As Needed	WhatsApp/Google Meet	Team Members	Discuss and resolve bugs
4	Stakeholder Review	Bi-Weekly	Google Meet/Email	Team+ Stakeholders	Review progress and collect feedback
5	Final Demo Rehearsal	Once	Google Meet	Team + Stakeholders	Final demo and feedback
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficult coordinating team members	Scheduled regular online meetings
2	Delays in sharing updates	Used WhatsApp for quick updates
3	Issues were not resolved immediately	Discuss bugs and assigned tasks to team members